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FTE := 34 hours/week 
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Stacked Histogram is schedule (early) 
Symbols + lines are reporting 
Estimated: 28-30 for February : 31.4 actual 

FTE := 147.3 hours/month 
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Stacked Histogram is schedule 
Symbols + lines are reporting 
Estimated: 10.5-11 engineers for February : 10.4 
Estimate:  9.5 engineers for March 

FTE := 147.3 hours/month 



Technical Progress 

•  RKA09 and RKA10 assembly begun:  RR Injection kicker magnets, same 
as GCK design 

•  ADC_W ramping measurements:   
–  Will need to actively cool the beam pipe 
–  Information necessary for switch magnet power supply design to start 

•  RKB (full turn kicker, used in 3 systems) progressing 
–  Parts being ordered for prototype magnet 

•  Injection Bumper PS design begun 
–  Baseline:  February 09, Replan:  Mar 10 
–  Was waiting on return of engineer from CERN 

•  MI 39 and MI 14 service buildings being outfitted 
–  Racks, cables, etc 
–  Usable space for installation and testing 

•  Completed 3 milestones (design reviews) 
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Design Reviews 

•  Target/Baffle/Carrier Initial Design Review 
–  “The amount of work that has been accomplished and the combined knowledge of 

everyone involved about all aspects of this project are impressive. This bodes very well 
for successful completion of the Nova target system as outlined in the review 
documentation.” 

–  “Keeping people on the project regardless of the lab's continual competition for resources 
will be critical to successfully meeting the existing schedule. This should be stressed by 
project management at every opportunity.” 

•  Recycler 53 MHz RF Design Review 
–  Strong technical suggestions to address  

•  Specifications and performance 
–  “With the existing staffing, it is highly unlikely cavities will be fabricated by end of 

2011.” 
•  Need to assign RF engineer for specific design tasks 

–  Is in the schedule, I missed this assignment last fall. 
•  Mechanical Engineering support needs to ramp up 

–  Will have to stay on top of these tasks 
•  MLA_W Design Review: 

–  Ready for procurement 
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Resource allocation 

•  From my regular discussions with dept heads and managers 

•  “people feeling a bit squeezed with operations and projects” 
•  “trying to support NOvA & operations & LBNE requests” 

–  Staying involved and on top of conflicts  

•  May do some prioritizing on ANU tasks for people with 
multiple assignments 
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Summary 
•  Resources being tracked 

–  Labor CPI has been positive: 1.21 ($), 1.27 (hours) through ‘February’  
–  Resolve/understand conflicts (operations, LBNE) before they arise 

•  Resources at the level necessary to sustain project in FY10 
–  From last meeting’s minutes: 
“We're always in danger of slipping. However, we  have a firm commitment from the accelerator 

division (AD).  The  AD managers understand the priorities and those doing the work at all 
levels also understand those priorities.” 

•  Scheduled ready for shutdown: 
–  6 Dec 2011: no change since September Status 
–  55 days of float to 1 Mar 2012 

23 Mar 2010 Paul Derwent  8 


